

184
22nd September, 1943.

FROM: AIRCRAFT SUPERINTENDENT
TO: THOSE LISTED.

PRODUCTION PROGRAMME FOR THE AIRCRAFT FACTORY.

In view of the large number of outstanding spares to be supplied, and the urgency with which they are required by the R.A.A.F., it has become necessary to curtail temporarily production of finished aircraft.

Until further notice the following priority programme will be operated:-

- 1) Production of the first CA-11 Bomber.
- 2) Outstanding Boomerang spares orders up to and including SA3374.
- 3) All outstanding Wirraway spares orders, with the exception of SA4110.
- 4) Outstanding Trainer spares.
- 5) Beaufort requirements at the rate of 8 sets per week.
- 6) Boomerang spares on SA-4062, (received September 1943).
- 7) Wirraway spares on SA-4110 (received September 1943).
- 8) Boomerang aircraft production.
- 9) Wirraway aircraft production.

It is estimated that items 2, 3 and 4 should be completed by the end of November.

Boomerang aircraft production will continue during this period at a rate of 3 aircraft per week.

Wirraway Aircraft production will continue at the rate of 2 per week.


AIRCRAFT SUPERINTENDENT.

Copies to:

Central Shop Supt.
Shop Supts.
Production Control Supervisor
Planning Engineer.
Act. Production Supt.

c.c. Manager
Secretary ✓