

D & P BOYD.

CONTRACT. APRIL 6TH 58 - #5196-15-0.

VARIATIONAL.

EXTRAS.	12 YDS. FILLING @ 1/2" =	12-0-0.
OCT. 10 TH .	SPREADING.	4-0-0.
	12" STEEL PLATE TO M. MORE.	7-17-9.
	X 2 BOLT. @ FIXING.	5-0-0.
	PLAN. BUILDING FEE & COMP FEE	17-16-8.
	CITY OF MELBOURNE.	
JUNE 58.		
19- SEPT 59.	TECPINS. EX BURWOOD.	193-17-2
	" "	7-2-3
26- MAR 59.	" ALISTERCROW.	23-17-6.
	BRASS FLASHING TO STAIRS. EX MCKINNA	4-8-0.
	& FIXING	3-16-0.
	COPPER EDGES TO EXT STAIRS. FIX.	2-15-0.
20-2-59.	8. BARREL BOLT. @ 3/4" EA.	3-5-0.
	1 BROOM LOCK. 1-7-6.	2-11-8.
23-1-59.	1 SCHLAGE LOCK EX MCKINNA.	} 12-2-0.
19-1-59	ASTRA. LOCKS. & SMIA SEWAGE	
	FIRE PLACE.	65-0-0
	ADDITIONAL LABOUR TO FIX TEG BOARDING.	119-10-0.
"	LABOUR TO FIX ROOF DECK.	190-10-0.
	"	65-0-0
	"	TO.
EXTRA CABINETS - KIT.		
L. MORRIS.	KIT -	20-0-0.
	BOOKS.	37-10-0.
	DESK.	17-10-0.
	BOOKS.	8-0-0.
	SLIDING.	4-10-0.
	PLT UNDERBATH	4-0-0.
	DRINKER IN BATH.	2-10-0.
	BR 3.	7-10-0.
		101-10-0.
F.J. WEBB. BRICKS ETC		30-0-0.
		871-19-0.

DELETION.

FAN BOXES.	7-10-0.
VIR QUEEN.	10-0-0.
FLUE COUL TO COLEMAN HEATER.	10-10-0.
PAINTING.	2150-0-0.
CONTINGENCY -	100-0-0.
CLEANING.	12-10-0.
HARDWOOD BOARDING.	73-15-0.
	364-5-0.
	871-19-0.
	364-5-0.
	507-14-0.
CHECK HARDWARE ✓	
INCLUDE PANS. ✓	
SINK, TROUGH ✓	
FASCIA TO SAME. ✓	
EX BRITEX. ✓	
KENCO WIRE	
EXTRA FOR PIPE FRAME AT ENTRY.	3-14-6.
QUOTE 8-10-0.	
COST 12-4-6.	
TILES. ALLOWED.	
WHITEMOSAICS. INST HOUSE 22 YDS.	14 COMP.
4 YDS. WHITE VITREOUS. IN BATH.	128 COMP.
INC 12 10 0 PREPARATION	32 ALLOWED.
TILES COST TO BUY PROSE 1-17-29-36-0	
" RE. "	11-14-11
" RE. "	11-10-11
LAYING COMPLETE ROOF	38-0-0.
	49-10-11

BOYD JOB

GET CREDIT FROM R WEEDE
FOR FOLLOWING ITEMS

TAPPING. CHARGED EXTRA \$27-15-3.

5" x 3" GUTTER SUPPLIED BY
J.M. EX MCKINNA. 4-6-0.

FLASHING AROUND ROOF FASCIAS 18-12-0.
COST EX MCKINNA
E LABOUR. 12-0-0.

TAPS. EX MCEWANT.

CHARGED AGAINST H.W.

COLEMAN HEATER FUE. 10-15-0.
NOT INSTALLED

GARDEN SPRINKLERS. 24-15-11.

TAPPING FEE QUOTED. 1-15-0

PLAN PERMIT 2-0-0

H.W. UNIT. 92-18-9.

92-18-9.

H.W. LABOUR. 60-0-0.

50-0-0.

" MAT. 84-7-8.

74-7-8

+ MCEWANT TAPS.

51-16-3

51-16-3.

\$ 9-10-0.

\$289-2-8

\$269-2-8

11-19-0.

18-1-3.

7-10-6.

287-3-11

3-10-0.

12-19-4.

2-12-0.

13-15-5

\$51-16-3

2 @ 55-10-0 = 111-0-0

13-12-0 92-18-9

\$51-10-0 18-1-3

\$103-0-0

\$92-18-9

10-11-3

\$269-2-8

\$279-3-11

VARIATION:

1958. 08 10th

TO SUPPLY & SPREAD. 12 YDS. FILLING.	14 - 0 - 0.	
TO " & FIX. 12" STEEL PLATE EX J MURRAY MORE	12 - 17 - 9.	
PAY FEEL CITY OF MELBOURNE.	12 - 16 - 8.	
TO SUPPLY TEG PINUS EX BURWOOD. TIMBER	193 - 17 - 2.	
" " "		7 - 2 - 3.
" ALSTER GREEN.		23 - 17 - 6.
SUPPLY & FIX BRASS EDGING TO STAIRS. INT.	7 - 4 - 0.	
" " COPPER " " " EXT.	5 - 15 - 0.	
" " COPPER FLASHING TO BALCONY WINDOWS.	3 - 8 - 0.	
" " BRASS. CANOPY & STEEL CHIMNEY.	71 - 1 - 2.	
" " EXTRA CABINETS, AS FOLLOWS. - L MORRIS.		
TO KITCHEN	20 - 0 - 0.	
BOOK SHELVES	37 - 10 - 0.	
SWIVEL DESK	17 - 10 - 0.	
SMALL BOOK SHELVES	8 - 0 - 0.	
CHANGE BED L DOOR TO SLIDE	4 - 10 - 0.	
PLY IN FRONT OF CUPBOARDS UNDER STAIRS	4 - 0 - 0.	
LARGE DRAWER IN BATHROOM.	2 - 10 - 0.	
EXTRA FITTING IN BEDROOM	37 - 10 - 0.	
	<u>101 - 10 - 0</u>	

TO EXTRA COST OF PIPE FRAME ~~AT~~ FRONT ENTRY.
 ORIGINAL QUOTED £8-10 COST £12-4-6 EXTRA 3-14-6

TO EXTRAS FOR TILING AS FOLLOWS.
 WHITE TILES EX MCEWANE £11-10-11
 LAY ALL TILES. EBRYNE £38-0-0.
£49-10-11

LESS ALLOWED. 4 YDS. WHITE VITREOUS. IN BATH £18 L.A.O.
 2 1/2 " " MOSAIC " SHOWER £14 L.M.D.
 £32 - EXTRA 17-10-11
£47-14-11
 FORWARD

VARIATIONS.

FORWARD.

DOOR FURNITURE SNIBS, CLOCKS EX MCEWAN.

731-9-6

LESS ALLOWED

4-0-0

23-9-6

723-9-6

ALSO CHARGED AT MCEWAN, 1 HOFFMAN, CL 3 PHW

4-6-11

S-S SINK & TROCKET.

EX BRITEX CLOCKS.

80-0-0

EXTRA LABOUR TO FIX ROOF DECK.

190-10-0

LABOUR ALLOWED TO FIX ORIGINAL BOARDING. 42-15-0

" " " BAMBOO WALKING. 20-0-0

" " " STRAIT TO FLOORS. 20-0-0

" " " STRAIT INSIDER. 8-10-0

" " " GLASS PARTITIONS. 4-15-0

MATS FOR HARDWOOD LININGS.

173-15-0
7163-15-0

COST OF LABOUR TO FIX ALL VERTICAL BOARDING

182-0-0

" " " TO FIX FLOORING. 31-10-0

213-10-0

EXTRA LAB 43-15-0

TO SUPPLY & FIX 2" X 2" OREGON PARTITION TO

SHOWER & TOILET SHEETED WITH MASONITE.

33-6-6

TO EXTRA COST OF TERRAZZO SHOWER OVER CONCRETE

7-4-0

REDUCE LEVEL AT REAR ENTRY & TAKE AWAY

SURPLUS SOIL. F.V. WEBB. SUPPLY 300 BRICKS

21-0-0

SUPPLY 1000' 5/8" X 1/4" FS. PINUS EX BURWOOD. 17-17-0

1700' " " " EX CLAUSEN. 56 HRS @ 10/- 28-0-0

FIXING.

59-4-6
7937-11-4

